
 

 

 

 

 

 

 

 

 

 

 

Client File 5550.00 

 

    January 22, 2015 

 

Dave Bowen, P. Eng, M Sc 

Keeyask Project Manager 

Manitoba Hydro 

360 Portage Ave (17) 

Winnipeg MB  R3C 0G8 

 

Dear Mr. Bowen: 

 

Re: Environment Act Licence No. 3107 – Notice of Alteration 

 

  This letter acknowledges receipt of your letter, dated January 12, 2015, and Ms. Jodine 

McDuff’s email, dated January 16, 2015 regarding a proposed alteration to the Keeyask 

Generating Station (KGS) Environment Act Licence to undertake cutting and blasting of border 

ice to facilitate the formation of an ice bridge upstream of the KGS in-stream construction site.   

 

  The original proposal upon which the licence was based was to install a boom upstream of 

the construction to act as a “seed” to cause a stable ice bridge and sheet cover behind the boom. 

You have advised that this approach has not been successful and that the lack of a stable ice cover 

presents extreme risk for the KGS project in terms of: project delays over a year and catastrophic 

failure of the boom resulting in adverse impacts to fish habitat and project infrastructure.  

 

  The Notice of Alteration identifies three potential border ice sites (Site 1, 2 and 3) that 

provide the best opportunity for ensuring success.  The proposed methods for liberating the ice 

include a combination of ice cutting and blasting using detonation cord and conventional 

underwater blasting, if necessary. 

 

  Ms. McDuff’s email provided additional information regarding the preferred option for 

cutting and blasting with detonation cord only at Site 1.   

 

  Manitoba Conservation and Water Stewardship (MCWS) has reviewed the proposed 

alteration and the potential impacts of the proposed measures to aquatic species, notably the local 

adult Lake Sturgeon population.  MCWS is satisfied that Manitoba Hydro has demonstrated that 

the potential environmental effects resulting from the preferred option at Site 1 can be mitigated.  

Based on MCWS’s review of the proposed alteration, a limited approval of the Notice of 

Alteration is hereby approved pursuant to Section 14(2) of the Environment Act for ice cutting 

Environmental Stewardship Division 
Environmental Approvals Branch 
123 Main Street, Suite 160, Winnipeg, Manitoba  R3C 1A5 
T 204 945-8321   F 204 945-5229 

www.gov.mb.ca/conservation/eal 



and the use of detonation cord at Site 1 with the following conditions: 

 

 where practical, scare techniques shall be used at three locations near the shoreline along 

the Site 1 cutline in consultation with Fisheries Branch; and 

 

 post-blast monitoring and reporting shall be conducted as described in Manitoba Hydro's 

email dated January 16, 2015. 

 

     Please be advised that this approval does not include authorization for underwater blasting at 

Site 1 or for any other blasting (detonation cord or conventional underwater) at Site 2 or Site 3.  

Should you have any questions about the review process, please contact Darrell Ouimet at (204) 

803-1389 or Darrell.Ouimet@gov.mb.ca. 

 

 

Yours truly, 

“original signed by” 

 

Tracey Braun, M. Sc. 

Director 

 

 

 

cc.  Don Labossiere, Manitoba Conservation and Water Stewardship 

Pierce Roberts, Manitoba Conservation and Water Stewardship  

Public Registries 
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